Edlesborough Neighbourhood Plan: Scope

	Action	Who	RCOH Days NP	RCOH Days SEA
1.01	Project inception meeting & preparation	SG/RCOH	1.0	
1.02	Engagement: public events	SG		
1.03	Visioning: SG workshop	SG/RCOH	2.0	
1.04	Visioning: workshop notes	RCOH	1.0	
2.01	SEA: screening opinion request	?		0.5
3.01	Draft Plan: SG review workshop notes	SG/RCOH	0.5	
3.02	Draft Plan: follow up actions/consults	SG/RCOH	6.0	
3.03	Draft Plan: preparation	RCOH	4.0	
3.04	Draft Plan: SG review	SG/RCOH	1.0	
3.05	Draft Plan: informal consultations	SG		
3.06	Draft Plan: SG review of consultations	SG		
2.01	SEA: scoping report (A1-A4)	?		1.5
2.02	SEA: consultation period (A5)	?		
2.03	SEA: responses review (A5)	?		
4.01	Pre Sub: draft document	RCOH	1.0	
4.02	Pre Sub: SG approval	SG	0.5	
4.03	Pre Sub: Policies Map	SG	1.0	
4.04	Pre Sub: PC approval	PC		
2.04	SEA: draft document (B1-C1)	?		2.5
5.01	Reg 14: consultation period	-		
5.02	Reg 14: log reps on schedule	SG		
5.03	Reg 14: review and summary note	SG/RCOH	1.0	
5.04	Reg 14: SG review	SG	0.5	
2.05	SEA: consultation period (D1)	?		
2.06	SEA: log reps on schedule	?		
2.07	SEA: review and summary note (D2)	?		
2.08	SEA: SG review	?		
6.01	Sub Plan: final document	SG	1.0	
6.02	Sub Plan: Basic Conditions Statement	RCOH	1.5	
6.03	Sub Plan: Consultation Statement	SG		
2.09	SEA: final document (D3)	?		0.5
6.04	Sub Plan: PC approval	PC		
6.05	Sub Plan: Submission to LPA	PC		
			22.0	**5.0**